

Applications Development Major FY07 Projects

| Project Description | Department | Non-IT Project Lead | IT Project Leader | Current Status | Projected/Actual Completion |
|---|--------------------------|----------------------|-------------------|----------------|-----------------------------|
| Datatel Colleague Release 18 | Campuswide | | | Completed | Oct-07 |
| Datatel Web Advisor 3 Immersion into ACC Online Services | Campuswide | Online Svcs Comm. | Pope/De la Garza | Completed | Jan-07 |
| LDAP Implementation | Campuswide | | IT Systems | Completed | Aug-07 |
| QAS Address Processing & Colleague Integration | Student Systems | Linda Kluck | Hawhee/Surber | Completed | Jun-07 |
| Test & Orientation Scheduling System | Student Development | | | | |
| Phase 1: Student Assessment Tests | | | DeLeon | Completed | Aug-08 |
| Phase 2: Student Scheduling of Assessment Tests & Orientation | | | DeLeon | Completed | Aug-08 |
| Professional Development Redesign | Professional Dev & Eval | Terry Mouchayleh | Hawhee | Completed | Feb-07 |
| Blackboard - Datatel/Colleague Integration | Instructional Technology | Seth Wilkerson | Pope | Completed | May-07 |
| Communication Management | Campuswide | | | | |
| Phase 1: Student Recruitment, Admissions & Records | | | Galaviz, Ray | Completed | Feb-07 |
| Bank Change Conversion Project | Business Services | Neil Vickers | De la Garza | Completed | Jan-07 |
| Upgrade Online Directory | Human Resources | Bobetta Burns | Brewton | Completed | Nov-06 |
| Forms Development System | IT Records Management | Kay Barclay | Cook/Kelly | Completed | May-07 |
| Multi. Vendors - Fix Assets Import Process | Warehouse | Roy Moiser | De la Garza | Completed | Apr-07 |
| Benefit Statement | Human Resources | Susan Smith | De la Garza | Completed | Aug-07 |