

Applications Development Projects FY08

Project Description	Department	Manager	Non-IT Project Lead	IT Lead(s)	Testing Date	Estimated Go Live Date	Current Status / Comments
LDAP/IDM Integration with Web Apps	College-wide	A. Christie	M. Geminden	IT App Dev	Dec-07	Jan-08	Completed: JAN 2008
Learning Labs Enhancement Project	Learning Labs	K. Galaviz	Rosie Cantu	B. Deleon	Dec-07	Jan-08	Completed: JAN 2008
Interpreter Services Phase 1: Preferences	Special Populations	K. Galaviz	S. Christopher	H. Hawhee	Nov-07	Jan-08	Completed: JAN 2008
Faculty Advising Phase I: Comments & Enhancements List	Faculty	K. Galaviz	G. Spear	L. Pope	Dec-07	Jan-08	Completed: JAN 2008
CMS Phase 1: Catalog Management	College Support Systems		Olla	Galaviz/Wotring	Jun-07	Feb-08	Completed: FEB 2008
CMS Phase 2: Schedule Development	College Support Systems		P. Hargrave	H. Hawhee	May-08	Nov-08	Awaiting User Approval
Online Meeting Minutes	College-wide	K. Galaviz	Committee	C. Ray	Feb-08	Oct-08	Completed:OCT 2008
Test Scheduling	Student Development	K. Galaviz	Y. Chapa	Galaviz/DeLeon	Jan-08	Nov-08	Completed: Nov 2008
Speede Phase 1: Errors & Process Improvements	IT Support Services	K. Galaviz	T. Sigg, E. Kunze	K. Galaviz	May-08	Jun-08	Completed:May 2008
ACC Foundation Phase 1: Scholarship Application	Resource Development	K. Galaviz	A. Schubert	C. Ray	May-08	Nov-08	Completed: Nov 2008
ACCeHire	Human Resources	A. Christie	E. Breedlove	Hafley/Sundaram/Lara	On Going	Jun-08	Completed: AUG 2008 Nearly Complete / On
Fdotest & Oni Migration	n/a		IT App Dev		Jun-08	Jul-08	Hold
IDS Phase 1 - IT Project Database Project	Instructional Research	R. Reyes	S. Thomason	J. Lara	Jul-08	Aug-08	Completed: Jul 2008
Online Full Time Faculty Contracts	Human Resources	R. Reyes	B. Burns	S. Collins	Jul-08	Aug-08	Completed: APR 2008
Non-Exempt Optional Monthly Payroll Conversion	Human Resources	R. Reyes	B. Burns	Collins/Sundaram	Mar-08	Sep-08	Completed: SEPT 2008
Records Mgmt E-Tracking Phase 1: Scan/Test/Target	Records Management	R. Reyes	K. Barclay	Cook/Lara	TBD	TBD	Completed: MAR 2008
Records Mgmt E-Tracking Phase 2: Computer Error Logging	Records Management	R. Reyes	K. Barclay	Cook/Lara	TBD	TBD	Completed: APR 2008
Records Mgmt E-Tracking Phase 3: Audit Log	Records Management	R. Reyes	K. Barclay	J. Lara	TBD	TBD	Completed: APR 2008
Higher One Implementation Support	Business Services	K. Galaviz	N. Vickers	C. Ray	Apr-08	May-08	Completed: MAY 2008
Online Services: Benefits Statement	Human Resources	R. Reyes	S. Corbett	M. De la Garza	May-08	Sep-08	Awaiting User Approval
Staff/Faculty Upward Evaluation & Class Climate Support	Human Resources	R. Reyes	L. Niles	S. Collins	Apr-08	May-08	Completed: MAY 2008
Records Mgmt: E-Forms	Records Management	R. Reyes	K. Barclay	K. Cook	Apr-08	Jun-08	Completed: JUN 2008
Developmental Math Intervention Project Support	Mathematics	K. Galaviz	C. Elko	L. Pope	Mar-08	Apr-08	Completed: APR 2008
Student Google Email Project	Instructional Technology	K. Galaviz	R. Smith	L. Pope	Jul-08	Aug-08	Completed: AUG 2008