

Detailed Course Syllabus

Spring 2008		Online		ACC BMGT 1023 IT Project Management (48.0 hours/\$995.00)		Course Outline		Individual Assignments Due		Team Assignments		Scan Mins/Page = 0.3		Read Mins/Page = 1.8	
Week	Start Date	End Date	# Days	Learning Tool	Chap/ Tool#	Learning Topic or Assignment	WebWork	Homework	Project Work To Do	Team Item Due	Est. Mins	Hours	Unit	Cum	Actual
6	4/28	5/4	7	6	Lesson	6 Quality Mgmt	(due at beg of unit)	(due at beg of unit)	(assigned at beg of unit)	(due at beg of unit)	# Pages	Total	Total	Hours	Hours
					Schwalbe	8 Project Quality Management					5	0.1	4.6	30	
					PMBOK	8 Project Quality Management					45	81	1.4		
					Presentation	8 Chapter 8 - Project Quality Manager					20	36	0.6		
					Web Work	3 Find OPM3 data					113	198	3.8		
					Discussion	8 Question Set 6					20	0.3			
					Quiz	6 Self Assessment-Quiz 6					10	0.2			
					ProjectWork	6 Course Case - Do Task 8.1 Quality Standard			PW6: 8.1 Quality Standard		16	0.3			
											30	0.5			
7	5/5	5/11	7	7	Lesson	7 Human Resources Mgmt	WW3: OPM3 Questions			PW5: Cost Baseline, EVM Due	5	0.1	4.8	35	
					Schwalbe	9 Project Human Resource Manager					43	77	1.3		
					PMBOK	9 Project Human Resource Manager					22	40	0.7		
					Supplement	1 Motorola PM Career Path					8	14	0.2		
					Presentation	9 Chapter 9 - Project Human Resource Manager					126	118	3.8		
					Web Work	4 Do MBTI Matrix					15	0.3			
					Discussion	7 Question Set 7					10	0.2			
					Quiz	7 Self Assessment-Quiz 7					16	0.3			
					ProjectWork	7 Course Case - Do Task 9.1 RAM, 9.2 Resource Histogram			PW7: 9.1 RAM, 9.2 Resource Histogram		30	0.5			
8	5/12	5/18	7	8	Lesson	8 Communications Mgmt	WW4 - Update Bio w/MBTI			PW6: 8.1 Quality Strds Due	5	0.1	5.0	40	
					Schwalbe	10 Project Communications Management					35	63	1.1		
					PMBOK	10 Project Communications Management					16	29	0.5		
					Supplement	2 Jekyll or Hyde: Understanding the Personalities of Team					8	14	0.2		
					Supplement	3 Implementing a PM Culture in Your Organization					1	2	0.0		
					Presentation	10 Chapter 10 - Project Communications Manager					117	89	1.7		
					Homework	2 Load Simulator, Run Alliance Prototype Website Project					60	1.0			
					Discussion	8 Question Set 8					10	0.2			
					Quiz	8 Self Assessment-Quiz 8					16	0.3			
					ProjectWork	8 Course Case - Do Task 10.1 Comm, 10.2 Issues, 10.3 Status			PW8: 10.1 Comm, 10.2 Issues, 10.3 Status		30	0.5			
9	5/19	5/25	7	9	Lesson	9 Risk Mgmt		Output from 11 Week Project		PW7: RAM, ResHistogram Due	5	0.1	5.0	45	
					Schwalbe	11 Project Risk Management					38	68	1.1		
					PMBOK	11 Project Risk Management					32	58	1.0		
					Presentation	11 Chapter 11 - Project Risk Management					129	82	1.4		
					Discussion	9 Question Set 9					10	0.2			
					Quiz	9 Self Assessment-Quiz 9					15	0.3			
					ProjectWork	9 Course Case - Do Task 11.1 Risks, 11.2 PI Matrix, 11.3 Resp Strates			PW9: 11.1 Risks, 11.2 PI Matrix, 11.3 Resp		60	1.0			
10	5/26	6/1	7	10	Lesson	10 Procurement Mgmt + Closure				PW8: Comm, Issues, Status Due	5	0.1	3.9	49	
					Schwalbe	12 Project Procurement Management					27	49	0.8		
					PMBOK	12 Project Procurement Management					38	68	1.1		
					Presentation	12 Chapter 12 - Project Procurement Manager					103	85	1.4		
					Discussion	10 Question Set 10					10	0.2			
					Quiz	10 Self Assessment-Quiz 10					16	0.3			
					ProjectWork	10 Course Case - Do Task 12.2 Weighted Scoring Model			PW10: 12.2 Weighted Scoring Model		60	1.0			
11	6/1	6/3	3	F	Assessment	F Final Exam				PW9: Risks, PI Matrix, Resp Due	5	0.1	3.3	52	
					Exam	F Final Exam - Chapters 8-12					180	3.0			
					Evaluation	1 ACC Standard Evaluation Form					3	0.1			
					Evaluation	2 BMGT 1023 Supplemental Evaluation Form					10	0.2			
	6/4	6/8	5		Open for Review	All Units closed by end of week				PW10: Weighted Scoring Model Due					