

Applications Development Major FY06 Projects

Project Description	Department	IT Project Leader	Current Status	Projected Completion
Campus Police - Registered Sex Offender Database	Campus Police	Cook	Completed	Sep-05
Develop Online Transfer Worksheet in Web Advisor	Student Development	Pope	Completed	Sep-05
Student Web Application Enhancements	Admissions & Records	Hawhee	Completed	Oct-05
Professional Development Tracking System	Professional Dev & Evaluation	Brewton/Collins	Completed	Nov-05
Rider 50 - Develop Course Three-peat Identification	Effectiveness & Accountability	Pope	Completed	Nov-05
Fix Datatel's Degree Audit Programs	Admissions & Records	Galaviz	Completed	Jan-06
Master Plan System modifications	Effectiveness & Accountability	Brewton	Completed	Jan-06
Faculty Online Services Class Roster fix	Admissions & Records	Surber	Completed	Feb-06
Creation of IRS-approved W-2 application	Human Resources	Brewton	Completed	Feb-06
Create College Connections App & DB Support	Effectiveness & Accountability	Galaviz	Completed	Feb-06
Budget Development System enhancements	Effectiveness & Accountability	Brewton	Completed	Mar-06
Create Online Employment Application System	Human Resources	Brewton	Completed	Mar-06
Appointment Scheduling: Student Intake	Student Development	Deleon	Completed	Mar-06
Double D/Triple D Required Coursework Enhancement (HUDE)	Human Development	Galaviz	Completed	Apr-06
Scholastic Probation Modifications - Academic Standing	Student Services	Galaviz	Completed	May-06
CE Instant Enrollment	Continuing Education	Pope	Completed	May-06
Web-based Curriculum Management System: Catalog Mgmt	College Support & ISD Rel	Wotring	Completed	JUL 2006 (Approved JUL 2008)
Redesign of the Tech Prep Application	Tech Prep	Surber	Completed	Jun-06
Work Study Student - Payroll Integration	Student Assistance	De la Garza	Completed	Aug-06
Create Web-based Disabilities Application & Database System	Special Populations	Hawhee	Completed	Jul-06
Create functionality to allow faculty to withdraw students on FOS	Admissions & Records	Pope	Completed	Jul-06
Resource 25 - Datatel Integration & Solutions	Campuswide	Galaviz	App Dev Role Completed	Aug-06
Redesign RCI/Fixed Asset Import-Export and Screen Processes	Asset Management	De la Garza	Completed	Jul-06
Compensation Change Project	Human Resources	Brewton/Collins/ & De la Garza	Completed	Aug-06