

Department	Project Description	Current Status
Student Support & Success Systems		
Admissions & Records	Apply Texas - Common Student Admissions Application	COMPLETE
Admissions & Records	Speede Phase 2 & 3 : HS Transcripts & Institution Cleanup	In Progress
Admissions & Records	Student Withdrawal Limit Implementation	On Hold
Special Populations	Interpreter Services Phase 2 & 3:Scheduling & Non-Class Events	In Progress
Admissions & Records	QAS Pro - USPS-Colleague Integration	In Progress
Admissions & Records	QAS Batch - Process Improvements	COMPLETE
Admissions & Records	Online Faculty Hours Redesign	On Deck
Student Development	JumpStart Communications Management Support	COMPLETE
Student Development	Sinclair Student System Support (& elntake Mods)	COMPLETE
Testing Center	Online ISD Testing System Integration	On Hold
Student Development	Online Advising Plan	FY '10
College Operations		
College-wide	CMS Phase 3: Degree Audit	COMPLETE
College Support Systems	CSNotes Enhancement	COMPLETE
College Support Systems	Media Order Phase 1: Colleague Mods & File Restructuring	In Progress
College Support Systems	Media Order Phase 2: ACCeStaffing Enhancements	FY '10
College Support Systems	College Connection System Support	In Progress
Campus Police	ACCeCops	On Deck
Tech Prep	Improve CATEMA-Colleague Integration	COMPLETE
Academic Transfer & General Dev Educ		
Educational Instruction	Classroom Observation Assignments	FY '10
Workforce Education & Business Dev		
Faculty	Faculty Advising Phase II: Restructuring, PDF, & Sessions	COMPLETE
College-wide	ACCeStaffing Enhancement Bundle	COMPLETE
Adjunct Faculty Assoc.	Adjunct Faculty Association Voting	On Deck
Adult Education	Adult Education System Integration Support	On Hold
Effectiveness & Accountability		
OIEA	DataOrchestrator ODS Project Implementation	In Progress
OIEA	Data Warehousing Support	On Deck
OIEA	Master Plan System Enhancements	COMPLETE
OIEA	Master Plan System, Phase 2: Budget-Master Plan Integration	COMPLETE
OIEA	Master Plan System, Phase 3: Status Updates	COMPLETE
OIEA	eAssessments (U-Lead) Enhancements	On Hold
Business Services		
Environmental Hlth & Safety	School Messenger Alert System Support	COMPLETE
Business Services	Online Services: Payment Plans / TouchNet Support	COMPLETE
Business Services	AR Invoicing Archival Support	FY '10
Business Services	Online Services: 1098-Ts Support	COMPLETE
Business Services	Budget Systems Enhancements	COMPLETE
Purchasing	Online Services: Purchasing Support	On Deck
Admissions & Records	Online Transcript Request	On Hold
Business Services	Conversion of custom Vendor ACH payments to eChecks	User Testing
Human Resources		
Human Resources	ACCeTime Redesign Phase 2: Non-Exempt Monthly OT Handling Enhancements	COMPLETE
Human Resources	Online Services: Custom Pay Advices	COMPLETE
Human Resources	Retirement Manager Support	Awaiting User Approval
Human Resources	Personnel Authorization Redesign	COMPLETE
Human Resources	Online Employee Directory Enhancements	User Testing
Human Resources	Online Services: W-2s	COMPLETE
Human Resources	ACCeHire Phase 2: Job Description, Requisition, & Vacancy Modifications	User Testing
Human Resources	SACS Modifications	Continuous
President's Office		
External Affairs	Alumni Database Support	COMPLETE
ACC Foundation	ACC Foundation Scholarship Phase 2: Interface to Financial Aid	COMPLETE
Instructional Technology		
Instructional Research	IDS - IT Project Database Project Phase 2	Awaiting SQL Server 2005
Instructional Research	Board Membership Database (BotSpot)	User Testing

Department	Project Description	Current Status
Information Technology		
Information Technology	PHP4 - PHP5 Conversion	Awaiting SQL Server 2005
Information Technology	SQL Server 2000 - 2005 Conversion	In Progress

Prioritization is based on a combined factor of importance, need, legal mandate, direct Presidential order, ease of completion, and knowledge + clarity of specifications