

Developer	User	Defer?	Software Update Name	Dev Install	Test Install	Live Install	Software Update Name
<b>Deferred patches in Live</b>							
De la Garza, Sundaram	C. Shirazi	D	SU44812.37-1805*01	9/2/2009	10/15/2009	open	Payroll Calculation Update
L.Pope	L.Kluck	D	SU43606.41-1805*02	9/2/2009	10/15/2009	open	WebAdvisor: Gradebook and Grading Maintenance
K. Galaviz	C. Wall	D	SU47877.67-1805*05	9/3/2009	10/15/2009	open	CBM002 Critical Update
Thomas		D	SU47732.48-485*02	9/10/2009	10/15/2009	open	Required UT Update for UI 4.0
Thomas		D	SU41351.96-485*58	9/10/2009	10/15/2009	open	Colleague UI 4.0 - Envision Updates
Thomas		D	SU44131.63-1805*37	9/10/2009	10/15/2009	open	Colleague UI 4.0 - Colleague Updates
Kgalaviz	CWall	D	SU46218.33-1805*10	9/2/2009	10/15/2009	open	CBM002 Maintenance Update
D. Surber	C.Wall	D	SU44552.52-1805*14	10/22/2009	10/15/2009	open	2084 - Updates to IPEDS Reporting
K.Galaviz		D	SU48151.81-1805*01	10/22/2009	10/15/2009	open	ELF INTER File Update
D.Surber	C.Wall	D	SU47886.85-1805*08	10/22/2009	10/15/2009	open	Fall 2009 THECB Race/Ethnic Changes
		D	SU46089.22-1805*06			open	AR 2009-3 Software Maintenance ..there is a data corrupting bug in sponsor billing update 46089-22-
S. Collins	B. Burns	D	SU45700.63-1805*11	10/22/2009	10/15/2009	open	HR 2009 Fall Bundle Software Update
<b>Software installed in live on 11-13-09</b>							
IT AppDev	TBD		SU46493.52-485*06	10/22/2009	10/15/2009	10/13/2009	Run-Time Technology
K. Galaviz	D.Olla		SU48082.04-485*01	10/22/2009	10/15/2009	10/13/2009	Sections (SECT) Subroutin
			SU45745.26-485*10	10/22/2009	10/15/2009	10/13/2009	Active Campus 2.0 UT Rele
			SU44923.67-1805*11	10/22/2009	10/15/2009	10/13/2009	ActiveCampus 2.0 ST/CORE
Thomas			SU39031.74-4.1.0*462	10/22/2009	10/15/2009	10/13/2009	Support for html email and multipart messages in Java mail
K.Galaviz	L.Kluck		SU43660.19-1805*22	10/22/2009	10/15/2009	10/13/2009	SEVIS 6.0 Updates
n/a	n/a		SU45499.33-1805*05	10/22/2009	10/15/2009	10/13/2009	Colleague Advancement 2009 Fall Bundle
K.Galaviz	L.Kluck		SU45807.85-1805*07	10/22/2009	10/15/2009	10/13/2009	Colleague Student and Core Fall 2009 Bundle
Thomas			SU47440.41-4.1.0*456	10/22/2009	10/15/2009	10/13/2009	SEVIS 6.0 Stylesheets
K.Galaviz	L.Kluck		SU47623.48-1805*13	10/22/2009	10/15/2009	10/13/2009	ST- Deliver HTML view to TRAN and WebAdvisor Unofficial
Thomas			SU47626.81-4.1.0*463	10/22/2009	10/15/2009	10/13/2009	DMI - Deliver HTML view to TRAN and WebAdvisor Unofficial
D.Surber	T.Bazan		SU48149.22-1805*01	10/22/2009	10/15/2009	10/13/2009	CommonLine Actual Disbursement Amount software update

K.Galaviz			SU48307.41-1805*01	10/22/2009	10/15/2009	10/13/2009	Critical updates for SEVIS 6.0
Thomas			SU47524.67-485*08	9/10/2009	10/15/2009	10/13/2009	Envision Runtime and User Interface 4.0
<b>Software updates installed in test on 11/19/09</b>							
			SU39031.74-485*05		11/19/2009		Support for html email and multipart messages in Java mail
			SU46296.63-1805*10		11/19/2009		CF Fall Bundle 2009
			SU46492.19-485*16		11/19/2009		Run-Time Technology Fall 2009 Bundle
			SU47123.89-4.1.0*455		11/19/2009		Support for PDF report output
			SU47123.89-485*07		11/19/2009		Support for PDF report output
			SU47784.75-485*04		11/19/2009		Components to support PDF output
			SU48383.37-4.1.0*459		11/19/2009		DAS: Solution for new record creation issues
			SU48476.04-485*02		11/19/2009		Critical Update for Third-party portal accessing WebAdvisor
			SU48584.85-1805*01		11/19/2009		Updating RCLX to populate the TA.TERM.LOAN.FEES
			SU48656.41-1805*01		11/19/2009		Update for Generating GL Processes
			SU48693.59-485*01		11/19/2009		User Interface Performance Update
			SU47703.85-1805*03		11/19/2009		Changes to IPEDS for the
			SU45754.52-485*02		11/19/2009		Envision infrastructure c
			SU46089.22-1805*07		11/19/2009		AR 2009-3 Software Maint